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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 661 Date: 05-Sep-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 93

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast to partly overcast w/light drizzle

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to compile, check, and analyze the survey data taken last week for the additional points
requested by TY-Lin regarding the Hinge A pipe beam scan. This survey is critical for deciphering the
current position of the SAS and Skyway bridge decks for the final alignment of the pipe beams at this
seismic hinge. Plotted the points in Caice and began to draw the diagram for the seismic joint corner point
offsets.

Bid Item: 067 C-PWS-TCB.06704-0120F4 Tension Cable Band Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BRIAN LARSONIronworker 5.00 0.00 0.00 5.00

JNM RYAN DUSKINIronworker 5.00 0.00 0.00 5.00

APP MORRIS ROBERSONIronworker 5.00 0.00 0.00 5.00

JNM LUIS PLANCARTEIronworker 5.00 0.00 0.00 5.00

FOR KEVIN KARBERIronworker 5.00 0.00 0.00 5.00

Diary: Dispute

Work description.

- Stressed all of the bolts in cable bands 84S to 64S on the South Mainspan during Phase 1/Step 1d of
load transfer. This operation may be included in a possible CCO not yet determined. The stressing
equipment was mobilized near cable band 62S for tomorrows operation. See Rob Feather's diary for
additional details of the stressing operation this morning as he observed the operation and took
measurements up until 10:00am, which is when I took over inspection duties. The ABF ironworkers used
Boltight pump number 63622/2222000136 coupled with gauge number 10904917/24 for todays stressing
operation. Similarly the following Boltight jacks were used for todays operation:

1513, 1514, 4037,4039, 4041, 4044, 4046, 4047, 4053, 4055, 4058, 4061, 4063,
4064

Per the required cable band Load Transfer checklist; cable band gaps, cable circumference adjacent to the
cable band, cable band slip, and suspender rope measurements were taken after the cable band bolts
were stressed a total of 3 times to a pressure of 19,343psi. It should be noted that the ABF ironworkers
would report the cable band gaps on the top of the cable band where myself and Rob would be responsible
for measuring the uphill and downhill gaps of the bottom of the cable band. There was nothing out of the
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ordinary to be noted today while observing the stressing operation.

Attachment

Stressing operation to essentially pull a South Mainspan suspender
rope with sockets closer to the OBG deck bracket.

A forklift was being used to position a friction clamp bracket prior to
jacking to ensure that the tie rods are straight mitigating P-Delta

effects.

Caltrans inspectors seen measuring the remaining jacking length of a
South Mainspan suspender rope.

ABF ironworker crew stressing a cable band on the South Mainspan.

Page 2 of 2ddrRptbyBidItem


